

NEW  LOVE

BUSINESS VISION

2023

TEAM 22

LIAM HYNES
TIANNING YANG
ARNAV BHALLA
MYA THET CHEL(LLOYD)
JASON YUN

TABLE OF CONTENTS

Introduction.....	2
Executive Overview.....	2
The Team.....	2
System Requirements.....	3
Personas.....	3
High-Level Timeline.....	4
Systems Development Approach.....	4
List of Risks.....	4
Client Sign-off.....	5

INTRODUCTION

NewLove is a new jewellery business known for outstanding handmade products and personalised customer service. NewLove plans on launching a physical store in mid-September with a well-designed Point-of-Sale (POS) system and an e-commerce site via Shopify simultaneously, that allows them to have a more comprehensive inventory management system and provide clients with a better shopping experience.

EXECUTIVE OVERVIEW

After a couple of meetings with NewLove, we have agreed on building a website that would help assist NewLove in running their business more smoothly in terms of inventory management and customer service.

NewLove focuses on offering unique and sophisticated handmade jewellery to customers that are crafted in their own studio. NewLove mostly targets a wide range of customers and desires to expand their customer base by implementing a well-designed and comprehensive online website. The intent is to have a digitised and well-organised materials inventory system that allows them to keep track of current inventory and ensure the crafting process timeliness.

This report is an overview of what we expect to have delivered to you:

You should expect a website that displays a categorised list of materials that are in stock where you can keep track of the inventory and easily locate the quantity of different items, which could smoothen up the crafting process and help ensure the availability of the products. This will be shown to you throughout the next few weeks **(31/08/2023)**. Please advise if the website fulfils your requirements and we will make amendments to the website accordingly.

Besides that,

SYSTEMS REQUIREMENTS

Material Tracking

1. Track the flow of stock from the inventory and supplier **(1)**
2. Notify the admin if the stocks are low **(1)**
3. Tracking material parts that have been ordered **(2)**
4. Create a database for all the stock details **(1)**
5. Providing data of the suppliers (email or ph no with company name) **(3)**

Customer Tracking

1. Collects all the information from the customer **(1)**
2. Create a database for all the customer details **(1)**
3. Make sure the customer data are not redundant **(2)**
4. Record the history of items that each customers buy **(3)**
5. Notify the customer if there is any promotion **(3)**

Notes:

- **(1)** being the most important; **(3)** being the least important
- The priorities can be changed throughout the progress

PERSONAS

Andrew - Business Owner	Andrew Moran, NewLove's Business Owner, is an experienced entrepreneur with a background selling homewares and jewellery. Andrew values community, and over many years has built a loyal customer base. Since NewLove is an artisanal, hand-made jewellery business, Andrew deals with a variety of raw material suppliers, and the management of such groups, at times, can be a complicated task. Andrew has a strong focus on the production and sales side of his business and as such, does not want to be stuck managing his supply chain or marketing strategy all day. He is looking for a system that will allow him to easily manage the two and improve his businesses efficiency and effectiveness.	
Work: Business Owner Location: Bentlyigh	Goals: - Easy-to-use and seamless supply chain management - Automatic updates and notifications	Frustrations: - Overly-technical work - Un-digitized order data - Inventory management

HIGH LEVEL TIMELINE

Artefacts	Date	Involves	Notes
Presentation of Business Vision & Iteration 1	04-Aug-2023	Client and Team	Slides will be sent 1 day prior
Re-upload updated B.V. Report	08-Aug-2023	Client	
Deliver Acceptance & Integrity Test	17-Aug-2023	Team	
Iteration 1 Showcase	TBC	Client and Team	
Final check on acceptance testing	31-Aug-2023	Client	
Post Implementation Review	After Showcase	Client and Team	
Presentation of Iteration 2	07-Sep-2023	Client and Team	Slides will be sent 1 day prior
Conduct Acceptance & Integrity Test (It. 2)	14-Sep-2023	Team	
Iteration 2 Build Showcase	TBC	Client and Team	Slides will be sent 1 day prior
Post Implementation Review	After Showcase	Client and Team	
Deliver User/Technical Documentation	08-Oct-2023	Client and Team	
Handover of All Documentation and System	TBC	Client and Team	


SYSTEMS DEVELOPMENT APPROACH

We will be using an agile methodology to complete this project. We aim to complete multiple iterations and then deliver a final product to be handed over to NewLove. Andrew and Nicci (NewLove) are part of the development team, and as such throughout the project we will be in contact with them, gaining their feedback on what has been developed at that point, and seeing if there has been any change of preferences or priorities. We will then use this feedback to guide us on what to focus on and develop next. This will result in our team being flexible and being able to deliver a working product, at multiple stages of the project, that meets the most important needs and preferences of NewLove.

LIST OF RISKS

Risk Name	Description with possible impact	Mitigation Strategy
Customer Information	The system developed is likely to hold information about customers such as their name, email, phone number. This information needs to be kept secure so that personal information is	Ensure that the system uses up-to-date security measures within the system architecture, code, and internet security protocols.

THE TEAM

				
Name: Liam Hynes Email: lhyn0001@student.monash.edu Role: Team Coordinator	Name: Arnav Bhalla Email: abha0028@student.monash.edu Role: Client Liaison	Name: Yun Chun Yin Email: cyun0005@student.monash.edu Role: Software Developer	Name: Tianning Yang Email: tyan0026@student.monash.edu Role: Software Developer	Name: Mya Thet Che Email: mche0159@student.monash.edu Role: Networks and Security Consultant

CLIENT SIGN-OFF

By signing this document, I acknowledge that the IE team understands my business and requirements at this specific time but realise that I can change priorities and requirements as we continue through the project

Client: _____ Date: ____/____/____

Team Client Liaison: Arnav Bhalla Date: ____/____/____